
 

 

 R11-105 

RESOLUTION OF THE BOROUGH OF MERCHANTVILLE, COUNTY OF  

CAMDEN AND STATE OF NEW JERSEY APPROVING FINAL CHANGE ORDER  

#1 FINAL FOR NIAGARA FIRE COMPANY DRIVEWAY IMPROVEMENTS PROJECT 

 

WHEREAS, it was necessary to make changes in the scope of work to be done in completing the 

Fire Company Driveway improvements project in the Borough of Merchantville, Camden County, New 

Jersey; 

 

      WHEREAS, a change Order was developed to itemize and authorize those changes. 

 

 WHEREAS, certification has been received by the Certified Finance Officer that sufficient funds 

have been allocated for this Change Order; 

 

 NOW, THEREFORE, BE IT RESOLVED by the Borough of Merchantville that the following Change 

Order is hereby authorized and approval is hereby granted to revise the contract amount from $67,790.00 

to $78,533.09. 

Item  Description__________    Unit     Est. Quantity  ______ Total cost 
 Extras: 
BASE BID 
  
2E PAVEMENT REMOVAL   62.26 SY  $4.80   $298.85 
8E CONCRETE DRIVEWAY, 8” THICK 62.26 SY $95.92            $5,971.98 
 
Alt.#2 
 
3E CONCRETE SIDEWALK, 4” THICK    28 SY $56.40            $1,579.20 
                   $7,850.03  
REDUCTIONS 
 
BASE BID 
 
4R 6’ SANITARY SEWER LATERAL CLEANOUT 4 UN $400.80  $1,603.20 
     NO. 1 COMPLETE 
5R     8” X 18” CONCRETE VERTICAL CURB 9 LF $ 43.68  $ 393.12 
6R CONCRETE SIDEWALK, 4” THICK 12.33 SY $ 56.40  $ 695.41 
11R  TRAFFIC STRIPES, LL, EPOXY RESIN 100 LF $ 21.60  $2160.00 
12R  MISC. CONCRETE SIDEWALK, 4” THICK  10 SY $ 96.00  $ 960.00 
 
ALT BID #5 
 
1R 4” ROOF DRAIN PIPING, NO 2  23 LF $32.00  $736.00 
                  $6,547.73 
    



Supplemental 
 
S1 ADDITIONAL LAYER DRIVEWAY  
           REINFORCING    1 LS $3,86.100     $3,861.00 
 
S2 ADDITIONAL SIDEWALK & MISC 
           CONCRETE WORK FOR FIRE CO  1 LS $5,579.79     $5,579.79 
                                                                                                                            $9,440.79 
 
 
ORIGINAL CONTRACT AMOUNT       $67,790.00 
 
SUPPLEMENTAL         $  9,440.79 
 
EXTRA          $7,850.03 
 
REDUCTION         ($6547.73) 
 
ADJUSTMENT AMOUNT BASED ON 
CHANGE ORDER NO. 1 FINAL       $78,533.09 
Date: September 12, 2011  ___________________________________________ 
     Frank North, Mayor 
 
 
Date: September 12, 2011  ___________________________________________ 
     Denise Brouse, Borough Clerk 
 
 I certify the above to be a true copy of a resolution adopted by the Mayor and Council  
of the Borough of Merchantville on September 12, 2011.  
 
     __________________________________________ 
     Denise Brouse, Borough Clerk 


